

Workplan - Reporting Period 1	2011	2012												2013				
	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May
Project Month No.	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WP1 - Management of the consortium																		
WP2 - Participation of EU researchers to the joint lab activities											MS2 =>	D2.1						D2.2
WP3 - Enhancement of research capacities												MS3						D3.1
WP4 - Workshops, conference and promotional activities												MS1		D4.1, D4.2				D4.3
WP5 - Evolution of the CLIM-AMAZON project to a integrated EU-Brazil Centre																		

Workplan - Reporting Period 2	2013							2014										
	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.
Project Month No.	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36
WP1 - Management of the consortium						RV1												
WP2 - Participation of EU researchers to the joint lab activities						MS4												D2.3
WP3 - Enhancement of research capacities																		
WP4 - Workshops, conference and promotional activities																		D4.4
WP5 - Evolution of the CLIM-AMAZON project to a integrated EU-Brazil Centre												MS5						

Workplan - Reporting Period 3	2014	2015										
	Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sep.	Oct.	Nov.
Project Month No.	37	38	39	40	41	42	43	44	45	46	47	48
WP1 - Management of the consortium												
WP2 - Participation of EU researchers to the joint lab activities											D2.4, D2.5	
WP3 - Enhancement of research capacities						D3.2						
WP4 - Workshops, conference and promotional activities		MS5									D4.5, D4.6	
WP5 - Evolution of the CLIM-AMAZON project to a integrated EU-Brazil Centre											D5.1	

**List of all project deliverables, milestones, and reviews**

D2.1	Call for PhD and Pot Doc subjects and applications
D2.2	Scientific reports on senior researcher visits (1)
D2.3	Scientific reports on senior researcher visits (2) and Scientific reports post-doctoral stays (1)
D2.4	PhD manuscripts
D2.5	Scientific reports on senior researcher visits (3) and Scientific reports post-doctoral stays (2)
D3.1	Capacity building actions (1)
D3.2	Capacity building actions (2)
D4.1	Website opening and presentation of the project to local authorities
D4.2	Project brochure (1)
D4.3	Workshop and training courses supporting materials (1)
D4.4	Workshop and training courses supporting materials (2)
D4.5	Abstracts of the International Symposium
D4.6	Project brochure (2)
D5.1	Report on the structure needed to integrate new participants
MS1	Appropriate stakeholders in the Amazonian states identified
MS2	All three PhD students recruited
MS3	Laboratory instruments purchased
MS4	All three Post Doc researchers recruited
MS5	Assessment of the possible future joint research facility after CLIM-AMAZON
MS6	Assessment of the number of participants to the International meeting in Manaus
RV1	Mid-term review of the overall project